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CCR No. 96-1314 Logged Date 11/19/96 Rev. - Request Type CCR
Priority Routine [_] Urgent [X] Emergency [____| | Affected A Change Il
Release Class

Title (description) Release A SCF Toolkit 5.1.1 and HDF-EOS 1.5 delivery

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference

Release A SCF Toolkit Users Guide for the ECS Project -

333-CD-003

HDE-EOS Users Guide for the ECS Proiect-170-TP-005

RTM Change |:| Start New |:|
Baseline

Problem

Modifications to the SCF Toolkit and HDF-EOS are necessary to include bug fixes and to include
modifications made necessary due to Release A design. The Users Guides also need modification to
reflect software changes.

Proposed Solution

Tﬁolkit and HDF-EOS software and Users Guides were modified to include all recommended
changes.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&o []
Procurement [] © [] Rel. Dev [] Rel. A Rel.Cc [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] SysA\\/erf O
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Ed Larson Ed Larson 11/19/96
Signature Date
Office Rel A Office Manager Narayan Prasad 11/19/96
Signature for Offfice Manager Date
Disposition Approved [ ] Approved w/Comment [] Forward Disapproved [ ]
Comments:
CCB Chairperson  R.E. Clinard 11/21/96

Signature Date
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